
Billing Date: June 8, 2016

Billing #: 000048

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2016

Contract Name: EPA OCFO BAS 3 Total Contract: 11,559,214.33$                 

Account Number: 2258 Funded Amount: 14,140,250.61$                 

Remaining Funding: 2,488,880.74$                   

Billing Pd From: 5/1/2016 Current Current Current Cumulative Cumulative

To: 5/31/2016 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                      -                                     1,699.5                242,892.54                        

Senior Proj Manager 142.92      -                      -                                     1,747.0                249,681.24                        

Senior Proj Manager 145.78      -                      -                                     1,671.0                243,598.38                        

Senior Proj Manager 148.69      152.0                   22,600.88                          1,025.0                152,407.25                        

System Architect 173.03      -                      -                                     411.0                   71,115.34                          

System Architect 176.49      -                      -                                     1,181.0                208,434.72                        

System Architect 180.02      107.0                   19,262.14                          1,081.5                194,691.63                        

System Engineer III 159.15      -                      -                                     10.0                     1,591.50                            

System Engineer III 159.15      -                      -                                     1,239.0                197,186.85                        

System Engineer III 162.33      -                      -                                     1,511.5                245,361.81                        

System Engineer III 165.58      148.0                   24,505.84                          1,531.0                253,502.98                        

System Engineer I 100.84      -                      -                                     1,738.0                175,259.92                        

System Engineer I 100.84      -                      -                                     1,823.0                183,831.32                        

System Engineer I 102.86      -                      -                                     2,273.5                233,852.21                        

System Engineer I 104.91      157.0                   16,470.87                          1,621.0                170,059.11                        

Sys/Sftw Analyst II 131.98      -                      -                                     3,106.0                409,929.88                        

Sys/Sftw Analyst II 131.98      -                      -                                     5,698.3                752,061.64                        

Sys/Sftw Analyst II 134.62      -                      -                                     6,994.2                941,559.21                        

Sys/Sftw Analyst II 137.31      543.0                   74,559.33                          5,400.5                741,542.68                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,826.0                108,738.32                        

Sys/Sftw Analyst I 59.55        -                      -                                     1,882.0                112,073.11                        

Sys/Sftw Analyst I 60.74        -                      -                                     1,862.0                113,097.88                        

Sys/Sftw Analyst I 61.96        166.5                   10,316.34                          1,655.5                102,574.78                        

Programmer III 112.81      -                      -                                     4,385.0                494,671.88                        

Programmer III 112.81      -                      -                                     5,876.5                662,927.99                        

Programmer III 115.07      -                      -                                     6,205.0                714,009.39                        

Programmer III 117.37      640.0                   75,116.80                          6,752.5                792,540.94                        

Programmer II 87.79        -                      -                                     905.5                   79,493.85                          

Programmer II 89.55        -                      -                                     1,971.0                176,503.05                        

Programmer II 91.34        165.0                   15,071.10                          1,741.5                159,068.61                        

Database Spec I 90.92        -                      -                                     2,650.0                240,938.00                        

Database Spec I 90.92        -                      -                                     1,797.0                163,383.24                        

Database Spec I 92.74        -                      -                                     2,687.2                249,210.93                        

Database Spec I 94.59        247.0                   23,363.73                          2,719.5                257,237.53                        

Technical Spec. II 80.08        -                      -                                     2,258.0                180,820.64                        

Technical Spec. II 80.08        -                      -                                     1,822.5                145,945.80                        

Technical Spec. II 81.68        -                      -                                     699.0                   57,094.32                          

SME I 103.21      -                      -                                     114.5                   11,817.56                          

SME I 105.27      -                      -                                     34.0                     3,579.18                            

Fixed Price Subcontractor - Northramp OY1 194,919.45                        

Fixed Price Subcontractor - FedSight OY1 139,206.89                        

Fixed Price Subcontractor - FedSight OY2 768,032.25                        

Fixed Price Subcontractor - FedSight OY3 23,727.10                          

Total Labor 2,325.5                281,267.03                        91,606.2              11,620,172.90                   

-                                     984.82                               

-                                     175.30                               

-                                     24,318.39                          

TRAVEL KEYLOGIC/OTHER SUBS 64.80                                 2,036.71                            

GENERAL & ADMIN 8.42                                   3,681.75                            

Total ODC & Burdens 73.22                                 31,196.97                          

Billing Subtotal 281,340.25                        11,651,369.87                   

281,340.25$                      11,651,369.87$                 

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100
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